Date	Goals	Status	Pending	Task	Time
4/6/2016	DB with users table	DONE		Add new database in Sequel Pro and create table users with parameters: ID, NAME, EMAIL, PASSWORD	30m
4/7/2016	Login web service	DONE		Create new php file with the connection class. Create a wsLogin using connection.php to execute query and send a json response	1h
4/13/2016	Login module	DONE		Create MVC to login module in XCode	2h
4/14/2016	Scanner module	DONE		Create MVC to scaner module in XCode using AVFoundation library	6h
4/18/2016	Products table	DONE		Create table products with parameters: ID, NAME, CODEBAR, DESCRIPTION	15m
4/18/2016	Scanner web service	DONE		Create a wsValidateCode using connection.php to execute query that match product codebar with registered database codebar products	2h
4/19/2016	Implement validate method in Scanner module	DONE		Call web service when code bar was regonize through camera	2h
4/27/2016	Set activity indicator to web services calls	PENDING		Set activity indicator to call procedures: LOGIN, SIGN IN, CODEBAR VALIDATION	2h
4/28/2016	Implement persist data	PENDING		Add persist data methods at model of modules	4h
5/4/2016	Implement managers	PENDING		Add changeHandlerVC to managers and observers to IBActions at the ViewControlle	4h
5/5/2016	asapGF_info table	PENDING		Create table asapGF_info with parameters: ID, NAME, DESCRIPTION	2h
5/11/2016	Public info web service	PENDING		Create wsPublicIndo using connection.php to execute query that match if its contact, about, help or any other information about asap to json response	2h
5/12/2016	Public info module	PENDING		Create MVC to publicInfo module in XCode to show information about asapGF	3h
5/18/2016	Update actual design to fnal design	PENDING		Set icon asset to dashboard, public info and scanner modules.	2h
5/19/2016		-			-
5/25/2016					-
5/26/2016	Pending goal	-			-